

FY 13

ALLOCATION PROCESS

Issue	Start	End
120 Day Notice	2/27/12	3/1/12
Request/Application for FY 13 Non-MCD Funding	3/1/12	04/15/12
Committee and Staff Review of Allocation Request	4/15/12	5/1/12
Committees and Staff Review of Allocations & Proposals	May	June
Agency Presentations (As Requested by Board)	May	June
Finalize Board Approval	May	June
Contracts Receive Prosecutor Approval & Auditor Certification of Funds	May	June
Contracts Signed	June	July